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1) The November, 1990 Monthly Progress report will be distributed 
this week. 

2) Scrapers continue remaining "hot spots" found in the gamma 
survey. Eberline came out to aid in the gamma survey so that the 
protore materials can be verified as having been picked up. The 
instrument to check this was re-calibrated. The truck 
-fleet continued on PS-17. Dozer work continued sloping JP-WO-11. 
Two other dozers continued work on the JP-WS-15 dump east of the 
Rio Moquino. Fencing and contaminated soil cleanup are also con
tinuing- Cleanup of the fence posts is pending when time becomes 
available. 

3) The 4th Quarter Financial Report for BIA is being developed. 

4) Ken King of the USBS was vjorking at Paguate on 12/20-12/22/90. 

5) 2nd Annual project slides are being taken from the same locations 
as last year. 

6) Beorge Farris has told Yamie Leeds that, due to some scheduling 
conflict, he is requesting his time with Council be postponed 
till the week of January 28, 1991. 

7) A document identifying the specific requirements to allow L U to 
use the old Warehouse at the Jackpile site has been dra-fted and 
circulated to the various participants for comment. This will 
be forwarded to BIA to address their concerns for health, safety, 
security, and any applicable regulatory items. 

8) Trak-Etch radon detectors for this quarter were replaced; 

9) OW BEHALF OF THE JACKPILE RECLAMATION PROJECT: 

MERRY CHRISTMAS & A HAPPY NEH Y E A R / / / . f / / . ^ 
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